Virginia Information Technologies Agency

|
v A Summary of Audit Workplan 2005

expect the best

Status of Activities

as of October 4, 2005

Scheduled

Not Scheduled )
Completion

Started Start Date

Audit/Project Area Complete In Progress

Carry-Over Audits:
Small Purchase Charge Card ‘ X ‘ ‘ 1/05 ‘ 4/05 ‘

Audits & Audit Projects:

Security Services X 7/05 10/05
Telecommunications (Voice, Video & Data) X 6/05 10/05
PPEA — Infrastructure — Review T&C X (9/05) 3/05 7/05
Tax Tape Review X (9/05) 5/05 6/05
Project Management 1V&V Standard X 3/05 7/05
Security Database & Data Communication Audits X 4/05 9/05
Virginia Interactive X 3/05 10/05

Special Projects:

Perimeter Security (CIO Request) X 10/05
Electronic Media Data Removal

(Deputy CIO Request) X 10/05
Background Check Study (CIO Request) X 3/05 6/05
Initial Risk Assessment X 2/05 3/05
Investigations (6) X X As needed As needed
Update Risk Assessment X 9/05 9/05

Policies and Procedures Review Team X Ongoing
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Scheduled
Completion
Date

Not Scheduled
Started Start Date

Audit/Project Area Complete In Progress

Administrative Projects:

Internal Audit Services Charter X 2/05 4/05
Internal Audit Services 05 Budget X 2/05 3/05
Internal Audit Plan X 3/05 3/05
Internal Audit Services Recruiting X (8705) 4/05 6/05
Internal Audit Services Manual X 5/05 6/05 (12/705)
VITA Audit Tracking System X (8/05) 6/05 8/05

#

APA Audit Reports Issued This Period Date Issued Findings # Recommendations

August 2005 “Review of Security Controls

over Information Technology” September, 2005 4 4
2003-2004 Internal Control & Compliance June 2005 1 1
Interim Review of the State Board of

Election’s Virginia Election & Registration June 2005 1 0

Information System Project
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